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Construction 

 Flint Pond Road easement has been cleared.  Erosion control to be 

installed next week. 

 Installation of gravity sewer and services to continue on Middlesex Road 

next week. 

 Flint Road / Upton Drive to be paved in upcoming weeks.  

 

Environmental Monitoring 

 Erosion control to be installed on Flint Pond Road easement next week. 

 All other erosion control remains in good condition. 
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Picture of the Week 

 The picture on the right is the Flint Pond Road Easement in the process 
of being cleared. 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Kendall Rd    

Flint Rd Complete Complete  

Flint Easement    

Flint Pond Rd    

Middlesex Rd Ongoing Ongoing  

Old Tyng Rd Complete Complete  

Upton Rd Complete Complete  

Westford Rd    

Winslow Rd Complete   

Highlights 

 Installation of gravity 
sewer and services to 
continue on Middlesex 
Road. 

 Flint Pond Road 
easement has been 
cleared. 

 Flint Rd / Upton Dr to be 
paved in upcoming 
weeks. 

 

 

Pump Station Progress 

Bridgeview 0% 

Flint Pond 0% 

Middlesex Rd 0% 

 


